JANE PIT PROJECT TIMETABLE - DELIVERY PHASE

Detail	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Notes
Stage Two																		
HLF Stage 2 Bid Decision	**13th**																	
Preparation of tender documents (Specification, Schedule of Works, dwgs, pre-construction information, conditions of contract)																		
Scheduled Monument Consent Application - Consolidation Works																		
Listed Building Consent Application - Consolidation Works																		
Tender Period (consolidation works)																		Open tender through Contract Finder
Tender Period (landscaping)																		
Tender assessment and report (consolidation works)																		
Tender assessment and report (landscaping)																		
Consolidation Works Award (subject to HLF funding decision) & Stand Still Period																		
Landscaping contract award																		
Contractor Mobilisation																		Stone and mortar sample panels - Conservation Officer; lead-in time for Timber Lintels
Bat Inspection, installation of bat boxes																		
Consolidation Works Contract Period																		Chances of weather related delays over winter - scaffold sheeting
Liaison with Schools																		
Delivery of other proposed events																		Dates will be confirmed with schools if submission successful
Delivery of Larger Archaeological Works (Dig Ventures)																		
Review findings of Archaeological Works and Presentation of Reports																		
Landscaping and interpretation Panels Installation																		
Delivery of Celebration Event																		
Review of Project and Final Costs																		
Collation of Reports / evaluation																		
Final funds request																		